CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING CONTRACT NO. 68-S2-99-07
ORDER NO.: 19 DATE(s): 3/9/01
SITE/SPILL NO.: PU ‘SHIFT:0700 - 1530

EPA REGION: II 0SC: Thomas P.Budroe
CONTRACTOR: WRS Infras.& Env., Inc. WORK ORDER #80
MONITORS: Paul Potvin RM: Bob Moody

DESCRIPTION OF WORK TO BE PERFORMED

1) Provide form 1900-55s to the 0SC for approval.

2) Continue providing 24 hour security for the Site. One person
acting as the guard will be on-site at all times. Each guard
will work an eight hour shift. Each guard will key-in at the
appropriate time and location at each key-box. The guard will
periodically inspect the site for any releases, spills, leaks,
fires, etc.

3) Conduct daily safety briefing.

4) Load tank trucks with oil from the appropriate tanks and from
the appropriate drums staged on Site and complete all necessary
shipping paperwork (manifest). Construct a loading/containment
area prior to loading this material.

5) Complete a Daily Work Summary outlining daily accomplishments.
6) Load contaminated water from the appropriate tanks for
disposal.

7) Remove all surface pipes, pumps and other appurtenances
overlaying tanks 1,2,3,4,5,6,7,8,9,10, and 16.

8) Remove all llquld wastes from tank 1l6.

9) Remove and stage the soil overlaying UST 16 and cut the top
off UST 16.

10) Decontaminate Tank 15 and collect four wipe samples, two from
the sides and two from two locations on the bottom of the tank,
for PCB analysis with a 24 hour turnaround and with CLP QA/QC
deliverables.

11) Bulk the residual tank materials of the same waste stream
into one tank then pump the aqueous phase into the oil water
separator.

12) Obtain waste delivery confirmation from Safety Kleen and
provide same to EPA.

13) Dispose of the staged contaminated pipe on the Site.

NUMBER OF PERSONNEL AUTHORIZED
1-RESPONSE MANAGER 0 -FOREMAN 6 -CLEANUP TECHNICIAN(S) 1-PCT
-CHEMIST 1-EQUIPMENT OPERATOR 0-LAB TECH 0-T&D Coordinator
EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM QUANT . ILTEM QUANT .
PICK UP TRUCK (1/4 TON) 4 FAX 1
OVERPACKS 0 RADIO HAND HELD 3
EXCAVATOR 1 LAPTOP COMPUTER 2
PORTABLE BOILER 0 COMPUTER PRINTER 2
DOUBLE DIAPHRAGM PUMP 1 ATIR COMPRESSOR 1
PHOTOCOPIER 1 CELLULAR TELEPHONE 1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER
SIGNATURE OF ON-SCENE COORDINATOR ety e A Lol

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _J
I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.
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DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

SIGNATURE OF ON-SCENE COORDINATOR

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE
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